State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6.4/8. 3 IN ALAVEDA COUNTY | N QAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $358,096 10/ 12/ 07 0%
04-2707A4 JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR. 3410 MANDELA PKWY $258, 446 11; 14; 07 0%
ST(P;- 6204- (063) E MORAGA AVENUE UNDERCROSS! NG AN JOSE. CA 95127 OAKLAND, CA $14,620 11/07/11
HI GHMAY PLANTI NG ’ (510) 450- 3996 PLANT EST
HA25 WeCP SATI S
04- ALA-24-1.8/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES CONTRACTORE ATTN: MATT WASSEF, WAGDY $1, 015, 692 04/ 23/ 08 0%
04- 4A5354 AT VARl OUS LOCATI ONS W LLI AVBON 1007 KNOX AVENUE :g 825 gg; gg 0%
I NSTALL TRAFFI C MONI TORI NG STATIONS 285 JOHNSTONE DRI VE SAN JOSE, CA 95122
SAN RAFAEL, CA 94903 (408) 254- 5866
HB4N WeCP
04- ALA-80-1.0/1.7 IN ALAVEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $184, 276,192 07/ 16/ 07 68%
04-0120L4 KM VWEST OF THE TOLL PLAZA TO 0.3 KM P.Q BOX 620 345 BURMA ROAD $1é;' SSS‘ gig 225 2;5 8; 64%
WEST OF THE TOLL PLAZA OAKLAND, CA 94697 ! !
CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND,  CA 95660 (510) 286- 0352
HA4S3 SWPPP
04-ALA-80-1.6/3.5 IN ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $16, 158, 555 03/ 20/ 06 0%
04-0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $16, 447,955 04/ 03/ 06 0%
STORM WATER TREATMENT SYSTENMS OAKLAND, CA 94607 $15,294 12/01/08 ’
SAN RAMON, CA 94583 ’
(510) 286- 0497 PLANT EST
HA4S3 SWPPP SATI'S
04- ALA-80-1.7/2.1 IN ALAVEDA COUNTY | N QAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $4, 265,357 09/ 27/ 07 87%
04- 014034 FRANCI SCO OAKLAND BAY BRI DGE P.O BOX 1309 1007 KNOX AVE. $3;$m,§§>2 ég; ég; 8; 88%
MAl NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOSE, CA 95122 ’
CONSTRUCT ELECTRI CAL SUBSTATI ON ' (510) 670- 7844
HA14 WPCP
04- ALA-84-3.8/0 IN ALAVEDA COUNTY | N FREMONT AND AMLAND CORP $530, 205 10/ 02/ 08 0%
04- 448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 28 10/22/ 08 0%

HB4N WPCP

OVERCRGSSI NG
I NSTALL TRAFFI C SI GNALS

SAN JOSE CA 95132
(408) 929- 3949
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04- ALA-84-4.9/5.9 I N ALAVMEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $4,997,027 12/20/07  100%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $4, gig' g;g fﬁ; gg; 82 96%
KM WEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE. CA 95136 DRI VE :
W DEN H GHWAY ' LI VERMORE, CA 94551
MBS SWPPP (925) 606- 2038
04- ALA- 84-21.0/23. 1 I N ALAVMEDA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21,189, 068 12/21/06 39%
24(:-3%75323 034) E LI VERVMORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $19$ggg, 28; 8{1;; ;g; fﬂ 93%
) -(034) EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUI TE | '
PO- 84 0- (4E) 1O RUBY M LLS DRI VE SANTA CLARA, CA 95054 LI VERVORE, CA 94551- 7673
;4;3(1) I REALI GN CURVES AND SHOULDERS (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $141, 487,426 08/ 28/ 07 26%
04-016014 VARI OUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $57, 330,177 09/ 28/ 07 20%
RECONSTRUCT | NTERCHANGE D, A o45ad HAYWARD, CA 94544 $6, 574,953 04/ 27/ 11
' (510) 670- 7825
HE11 SWPPP
04- ALA- 238-14. 2/ 16. 7 I N ALAMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $97,323,310 08/17/06 62%
g%?g%i 057N AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $§?{ ggi' égg 8?; gg; (1)8 84%
) -(057) W DENI NG AND REHABI LI TATE BENI Gl A CA 94510 HAYWARD, CA 94545 ' '
-0 ' (510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1. 8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COVPANY EDALATI, BEN $2,412,171 06/ 22/ 07 94%
04- 445404 ALAVEDA AT THE POSEY TUBE 3131 52ND AVENUE 3401 REGATTA BLVD $2,371, 144 07/ 16/ 07 96%
REPLACE SWTCHGEAR AND TRANSFORVERS o Rl CHVOND, CA 94804 $0 10/31/08
(510) 231- 7187
HVB WeCP
04- ALA- 580-7. 8/ 13. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $42, 903,341 07/28/08 9%
E';-Lffg%i I~ LI VERMORE FROM 0. 4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR $é‘éy 32561 ?,éé 83; gg; gg 34%
-(070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUITE | » 990
6(2;)4 07-0) EAST OF PORTOLA AVENUE OVERCROSSI NG DUBLIN. CA 94568 LI VERVORE, CA 94551- 7671
W DEN ROADWAY (925) 606- 2045

SWPPP
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04- ALA- 580-/30. 8 I N ALAVMEDA COUNTY AT VAR QUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1,361,975 04/ 15/ 08 8%
ou- 27031 Lo o Ao N 1007 KK AVEE s pomes
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 ’
CARLSBAD, CA 92008 (408) 254- 5866
HB4N WeCP
04- ALA-680-1.2/1.5 IN ALAVEDA COUNTY | N FREMONT AT 0.4 S| TEWORKS CONSTRUCTION, INC  CHANG, ANDY $161,369 06/10/08  100%
04- 251804 M LE NORTH OF SOUTH DEPARTMENT OF 3634 BI CKERSTAFF ROAD 48449 M LNONT DR. $165, G;g %; (2)5135 gg 100%
WATER RESOURCES UNDERCROSSI NG MONT
LAFAYATTE, CA 94549 FREMONT, - CA 94538 10/ 30/ 08
STORM DAMAGE REPAI R (510) 715- 6949 COVPLETED
HA42 wecP
04- ALA- 680-3.3/6. 4 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BAY CI TIES PAVING & GRADING Sl AVOSH MOGHADAM $34,135,789 09/ 02/ 08 3%
04- 253794 KM SOUTH OF GRI MVER BOULEVARD P.O. BOX 6227 48499 M LNONT DRI VE %23’ égg 825 125 gg 1%
UNDERCROSSI NG TO 0.6 KM NORTH OF FREMONT, CA 94538 :
M SSI ON SAN JOSE SEPARATI ON CONCCRD, - CA 94524 (510) 668- 4923
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 880- 3. 3/ 20. 8 IN ALAVEDA COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1,782,777 04/ 18/ 08 71%
04- OE7804 LOCATI ONS CALI FORNI A, | NC 3410 MANDELA PARKWAY iggg,gég 8?; %g; gg 46%
TREAT BRI DGE DECK OAKLAND, CA 94608 '
(510) 450- 3990
HVB SWPPP
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCl JNT VENTURE WANG C SAMUEL $64, 852,206 12/17/04 85%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $60, 989,916 12/ 21/ 04 929
ACNH- 880 - (055) N $1, 659, 700 06/ 03/ 09
88-0 10- (5 LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
()' -(5N) W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
HA22
04- ALA-5706-/ 0 I N ALAVMEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER CHEE $3,341,396 10/ 08/ 08 0%
04-207774 FREMONT MAI NTENANCE STATI ON P. O BOX 1309 3410 MANDELA PARKWAY 23 125 ig; 82 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON
MARTI NEZ, CA 94553- 7309 QAKLAND, - CA94608
(510) 450- 2455 SUSPENDED
HAL2 WeCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-40. 8/ 48. 4 I N CONTRA COSTA COUNTY NEAR BRENTWOOD RGW CONSTRUCTI ON, | NC. REZAEI ASGHAR $482,294 06/03/08 80%
04- 1E0804 FROM 0.1 M LE WEST OF SELLERS AVENUE 550 GREENVI LLE ROAD 2727 SYSTRON DRI VE, $§;§31’ f_}gi 2;; é% 82 85%
TO CONTRA COSTA COUNTY LI NE SUI TE 150 !
LI VERMORE, CA 94550- 9235
REPLACE ASPHALT CONCRETE SURFACI NG CONCORD, CA 94518
™ VPGP (925) 602- 9023
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CI TIES PAVING & GRADI NG BAGHERLL, AZI TA $37,326,901 03/15/07 66%
04- 269604 36,412,016 04/ 12/ 07
ACNH P024- (029) E AND ORI NDA FROM THE CALDECOTT TUNNEL | NC 4585 PACHECO BLVD. $ 543 706 05/ 05/ 09 89%
0 TO EL CURTOLA ROAD OVERCROSSI NG 55 SANTA CLARA AVE. SU TE 145 sy TE 200 '
o ROADWAY REHABI LI TATI ON
OAKLAND, CA 94520 NSZI g‘g 25?694553
HA22 SWPPP (925) 957-
04-CC-80-2.8/4. 1 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 423,009 04/11/08 27%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $822,739  05/30/08 5806
TREAT BRI DGE DECK SUI TE 150 $0 07/08/09
OAKLAND, CA 94507
CONCORD, CA 94518
HVBH SWPPP (925) 602- 9021
04- CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSS! | NC HOLLI'S JOHN $169,019 03/17/08 15%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§§, ;gg f1>‘21§ ig; fﬁ 29%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 !
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 943901 -4886 (510) 450- 3996
HA25 wecP
04- CC-80-5.9/0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONTRUCTI ON HATEFI, AMR $4,503,235 07/03/08 0%
04- 1A2504 FROM 0.2 M LE SOUTH TO 0.2 M LE 580 CRESPI DRIVE SU TE A6- 134 3401 REGATTA BLVD. $0 08/06/08 0%
ACBR-080 -(108)E NORTH OF HI LLTOP DRI VE OVERCROSS! NG Rl CHVOND, CA 94804 $0 07/31/09
08-0 11-(8 E)A REPLACE BRI DGE PACI FI CA, CA 94044 (510) 231. 7100
\D8O- 110- (E) SUSPENDED
HA21 SWPPP
04- CC-80-12.6/13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT O C JONES & SONS, |NC PARDO, ROMMEL T. $530, 617 06/01/07 0%
04- 0130E4 ON SAN PABLO AVENUE TO 0.7 KM WEST 1520 FOURTH STREET 3049 | NDEPENDENCE DR. $54°’$221 f{g; %g; 8; 0%
o THE ETT OFF RAWP BERKELEY, CA 94710 SULTE |
CONSTRUCT VI STA POl NT ' LI VERMORE, CA 94551 PLANT EST

HE2 SWPPP (925) 606- 2044 SATI S
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-13.6/0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 71%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKW $§§f1>, 233 8‘21; ﬁ; 22 60%
MVEMORI AL BRI DGE AND | N VALLEJO AT THE CRANGE. CA 92868 OAKLAND, CA 94608 :
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450
HI GHVAY PLANTI NG AND | RRI GATI ON
HE2 WeCP
04- CC-580-6.1/7.8 IN CONTRA COSTA AND MARI N COUNTI ES ONMANSON CONSTRUCTI ON CO $1, 449, 600 09/ 26/ 08 0%
04- 3A7604 ROUTE 580 AT THE RI CHVOND- SAN RAFAEL 200 CUTTI NG BOULEVARD $0 09/ 26/ 08 0%
$0
BRI DGE
FENDER REHABI LI TATI ON RI CHMOND CA 94804
(510) 232- 6319
HA21 wecP
04- CC- 680-23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $40, 972, 747 11/ 21/ 07 63%
04- 0060A4 IN AND NEAR MARTI NEZ AND BENICIA ON  RONNI NG $22, 615,179  12/17/07 5506
|A§|I7;4 gggg'ggg) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $2,692,746  07/31/09
) ) MODI FY APPROACHES }
--0) LI VERMORE, CA 94551 (925) 602- 9015
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY I N MARTINEZ ~ JJ NGUYEN, INC HASNSON, JI'M $211,550 06/ 01/ 07 65%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR. 3410 MANDELA PARKWAY $1ég, 22; 8;; ﬂ; 8; 54%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA 94608 !
ESTABLI SH EXI STI NG PLANTI NG SAN NCBE, CA 95127 (510) 450- 2450
HB32 wecP
04- MRN-1-5.1/7. 2 IN MARI N COUNTY NEAR STI NSON BEACH ONTEAM GHI LOTTI, |NC RUSSELL, STEVE $715,732 09/ 30/ 08 43%
E‘F: 2?@??2‘004) c COUNTY ROAD A 108 FROM 2.0 M LES 2531 PETALUVA BLVD. SOUTH 756 WEST FRANCI SCO igggv ggg 125 1?5 82 83%
NORTH OF MJI R WOODS ROAD TO 2.0 PETALUMA. CA 94952 BLVD. '
0 M LES SOUTH OF ROUTE 1 : SAN RAFAEL, CA 94901
REPLACE ASPHALT CONCRETE SURFACI NG .
HAo3 VPCP (510) 774- 6297
04- MR\- 12- 14. 6/ 16. 3 I'N MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 845,440 06/ 30/ 08 0%
04- 0A8214 VARI QUS LOCATI ONS 8490 HARTMEYER LANE 1 E RT STE $0 07/21/08 9
ACST- P097- (033) E 009 CLEGG CORT, S $0  03/30/ 09 0%

G P0-97 0- (3EA)C
PO41- 105-( E)
HB1 WPCP

State of California Department of Transportation

REPLACE SI GNS
REDDI NG, CA 96002

D
PETALUMA, CA 94954
(707) 769- 5695
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-37-11. 2/ 14. 5 IN MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENG NEERI NG MONEMZADEH, FAROKH $1, 615,113 04/ 28/ 08 43%
04- 2A7304 VAR OUS LOCATI ONS CONTRACTORS. | NC $660, 299 05/ 15/08
’ 1009 CLEGG COURT, STE $357 652 04/30/09 1%
TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D '
PLEASANTON, CA 94566 PETALUMA, CA 94954
VB - ' (707) 769- 5695
04- MRN-101-1. 4/ 7.7 IN MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER DAVI D BARTEL $1, 601,559 02/ 09/ 06 71%
04-271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 384,523 02/ 24/ 06 86%
H GHVWAY PLANTI NG AND | RRI GATI ON OAKLAND. CA 94603 OAKLAND, CA 94608 $8,370 12/25/09
' (510) 385- 6755
HA25 SWPPP
04- MRN- 101- 5. 8/ 6. 2 IN MARI N COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $5, 982, 034 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR. $5, 885, 358 02/ 15/ 07 0%
ACNH QLO1- (122) E $2,167 08/20/09
AVENUE AT ROUTE 101 AND 131 ALAVD, CA 94507 SAN RAFAEL, CA 94901
0 SEPARATI ON (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. SARG SS RAMBES $52, 456, 608 03/ 28/ 06 88%
04-2261Vv4 VARI OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $53, 369, 456 04/ 13/ 06 97%
CM.- 6404- (054) E W DEN FREEVAY BLVD $1, 707,492 03/ 13/09
--0) SAN RAFAEL, CA 94901 .
SAN RAFAEL, CA 94901
. SWPPP (415) 257- 3647
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY I N SAN RAFAEL FROM  GHI LOTTI BROS SARG SS, RAMBES $48, 071,808 07/17/07 75%
24(:;5%2%13‘11 (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANCI SCO BLVD $§§, gg% égg 825 (1)35 8; 63%
i i PEDESTRI AN OVERCROSSI NG TO NORTH SAN SAN RAFAEL. CA 94901 e
QL-01 1-(7EQM SAN RAFAEL, CA 94901 ’
6204- 043 () PEDRO ROAD UNDERCROSSI NG (415) 257- 3647
W DEN FREEWAY
HB5 SWPPP
04- MRN- 101-13. 3/ 21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $484,482 04/ 29/ 08 56%
04- 0EB004 VARl OUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D :ig 888 82; ?g; gg 4%
TREAT BRI DGE DECK AND SEAL JO NTS HAYVARD. CA PETALUMA, CA 94954 '

(707) 769- 5695
HVB SWPPP
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Location xwaraea
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04- MRN- 101-/ 27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 56%
04- 4A5334 VARI OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $1;$51323'§gg 82; gg; 82 58%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MRN-131-2.5/2. 5 I'N MARI N COUNTY NEAR SAN RAFAEL ON  TEAM GHILOTTI, INC RUSSELL, STEVE $139, 463 09/ 29/ 08 33%
04- 355904 ROUTE 101 AT LUCAS VALLEY ROAD 2531 PETALUMA BLVD. SOUTH 756 W FRANC SCO $69,382 10/15/08 50%
ER- 43F1- (004) E UNDERCROSS! NG AND NEAR T1 BURON ON e Lum on osees BLVD, $69,382 12/ 31/ 08
-0 ROUTE 131 ' SAN RAFAEL, CA 94901
LA23 . REPAI R SLI POUT AND | MPROVE DRAI NAGE (510) 774- 6297
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI' S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4é9{ ggg 34215 ig; 21 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '
REDWOCD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 CATI S
HE14 SWPPP
04- NAP- 29-19. 4/ 21. 7 I'N NAPA COUNTY I N AND NEAR YOUNTVI LLE VI NTAGE PAVING CO., |INC SANGALANG, RONALD $716,731 06/24/08  100%
04- 4A2204 FROM 0.4 M LE SOUTH OF MADI SON STREET 119 MAI N STREET 370 CHADBOURNE ROAD $721, Ggg %; %g; gg 100%
TO DWER ROAD SU TE A
W NTERS, CA 95694 10/ 30/ 08
PLACE RUBBERI ZED ASPHALT CONCRETE FAl RFI ELD, CA 94534 COVPLETED
A2 VPCP (707) 429- 6220
04- NAP- 29- 38. 8/ 38. 8 I N NAPA COUNTY NEAR CALI STOGA AT 0.6 AMCO BUI LDERS $64, 354 09/ 24/ 08 0%
04- 356004 KM SOUTH OF LAW.EY ROAD 3116 | NDUSTRI AL BLVD $0  10/30/08 0%
ER 43F9- (004) E REMOVE SLI DE AND REPAI R SLOPE $0
--0) WVEST SACRAMENTO CA 95691
(916) 371- 7484
HA23 WeCP
04- SCL-35-7.7/14. 1 IN SANTA CLARA COUNTY NEAR LOS GATOS ALANI Z CONSTRUCTI O, | NC NI M PATEL $329,727 05/29/08  100%
04- OE8304 FROM BLACK ROAD TO ROUTE 9 7100 STEVESON BLVD. 1007 KNOX AVENUE $352, 42(7) (1)(135 g; gg 100%
REPLACE ASPHALT CONCRETE SURFACI NG ERE | CA 94538 SAN JOSE, CA 95122 11/ 12/ 08
(408) 254- 5705 COVPLETED

HVL WPCP
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04- SCL- 85-. 3/ 0 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1, 744,075 05/ 27/08 13%
04- 0E5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $486, Ggg 825 185 82 28%
JO NT SEALS AND TREAT BRI DGE DECK
SAN LEANDRO, CA 94577 SAN JOSE, CA 95122
(510) 867- 6753
HVBH SWPPP
04- SCL-85-3.9/5. 6 IN SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY LAYMOUN MOAI D $376,432 05/01/08 82%
04- 0E1204 VARI QUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVE. 2?32’ 22; f{g; (2)5135 gg 67%
REPLACE JO NT SEAL ASSEMBLI ES '
SAN LEANDRO, CA 94577 SAN JOSE, CA 95122
(510) 867- 6753
HVB SWPPP
04- SCL- 85- 18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1,273,803 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $7,250 12/01/09
X0- 85 0- (9E) ‘ SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
0 FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,497,901 04/21/06 0%
OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 $8,700 04/28/10
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 22. 0/ 23. I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 299,393 09/ 08/ 06 0%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,721,473 09/22/06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $20, 303 04/26/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04- SCL- 101-8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $877,658 06/17/08 28%
04- 0A2404 SOUTHBOUND G LROY TRUCK SCALE AND 332 CAM LLE AVE. 1007 KNOX AVE. $590, 575 07; 07; 08 67%
| NSPECTI ON FAGI LI TY SAN JOSE, CA 5122 $369, 560 03/ 29/ 09
REPLACE WEI GH I N MOTI ON SYSTEM ALAMD, - CA 94507 (510)377-4186
HA42 WeCP
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HA25 SWPPP

HI GHWAY PLANTI NG AND | RRI GATI ON

SAN JOSE CA 95132

SAN JOSE CA 95122
(408) 254- 5705
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-11. 4/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT ABSL CONSTRUCTI ON TAROKH, CASEY $112,682 08/20/08 18%
04-2L0704 THE NORTHBOUND TRUCK | NSPECTI ON 29334 PACI FI C STREET 1007 KNOX AVE. 2;?‘ g;‘g 8% %519; 82 67%

FACILITY HAYWARD. CA 94544 SAN JOSE, CA 95122 '

I NSTALL CLARI FI ER TANK ' (408) 254- 5826
HA42 WeCP
04- SCL-101-17. 8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOVE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, Zgg fﬂ; %S; 8; 100%

COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122

SCHELLER AVENUE UNDERCROSS! NG MOUNTAIN VIEW CA 94043 (408) 254- 5816

CRACK SEALI NG
HML wecP
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C, | NC TRUONG, HENRY $2, 265,969 04/ 11/ 08 49%
04- 4A5324 COUNTI ES AT VAR QUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. $1;$§;2, %gg 8?5 ég; gg 56%

I NSTALL TRAFFI C MONI TORI NG STATI ONS '

SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053

HB4N WeCP
04- SCL- 237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOMAS $389, 811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $3;i, gi(l) égj gi; (1)8 0%

QUI NO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '

VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS
HE13
04- SCL- 280- 4. 0/ 18. 4 I N SANTA CLARA COUNTY ON ROUTE 280 AT PENHALL COVPANY PATEL NI M $508,498 04/15/08  100%
04- OE7504 VARI QUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $507, 7;8 2?; 22; gg 100%

SEAL BRI DGE DECKS

SAN LEANDRO, CA 94577- 5502 SAN JOSE, CA 95122 11/12/08
(408) 254- 5705 COVPLETED

HML wecP
04- SCL-880-3.6/5. 4 I N SANTA CLARA COUNTY I N SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1, 939,071 09/ 09/ 04 95%
04-253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD $1,784,116 09/20/04
ACI M 880 - (056) E 1007 KNOX' AVENUE $10,500 02/09/09 4%
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-5736-/0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309, 993 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $Zgi, ig(l) 8?; (1)85 (1)1 0%
ROAD | NTERSECT! ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’
PLANTI NG AND | RRI GATI ON ! (510) 385- 6991 PLANT EST
HAL2 WeCP SATI'S
04- SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C DUAN FRANK $3, 744,515 08/ 01/ 08 11%
04-162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $747,730 08/ 15/ 08 20%
ACST- PO01- (537) E $673,470 02/23/10
BOULEVARD TO CALI FORNI A STREET RI CHVOND, CA 94804
B f?'Ol 5-(78) MODI FY TRAFFI C SI GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04-SF-1-.7/5.5 I N SAN FRANCI SCO COUNTY | N SAN M KE BROMN ELECTRI C DUAN, FRANK $3, 158,930 12/21/07 65%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD $1;$2§2, ‘f;é 8%5 525 83 5204
JUNI PERO SERRA BOULEVARD TO LI NCOLN RI CHVOND, CA 94804 '
COTATI, CA 94931
WAY (510) 385- 7161
MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTOR- SALI BA CORP. OBERO RAJESH $267, 461, 254 06/ 06/ 03 99%
04-0435v4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON STREET $256, 816, 242 06/ 16/ 03 97%
FRANGI SCO OAKLAND BAY BRI DGE o ErnG S o $4, 269,025 01/11/09
SElI SM C RETROFI T ! (415) 356- 6627
HA4S3 SWPPP
HA23
04- SF-80-7.8/8. 2 IN THE CI TY AND COUNTY OF SAN C. C. MYERS, INC CASEY BI LL $359, 938, 718 03/ 10/ 04 81%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $250, 935, 767 03/ 25/ 04 72%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $12, 523,386 12/31/09
08-0 10- (7N) SAN FRANCI SCO, CA 94130 '
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 455,198, 663 04/ 18/ 06 36%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE $520, 475, 795 05/ 03/ 06
333 BURMA ROAD $18. 402,032 04/10/13 0%

HA4S3 SWPPP

OF YERBA BUENA TUNNEL EAST PORTAL
CONSTRUCT SELF ANCHORED SUSPENSI ON

1000 AMERI CAN BRI DGE WAY

CORAPQOLI S, PA 15108

OAKLAND, CA 94607
(510) 622- 5660
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $16, 179, 055 08/ 01/ 06 66%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC SAN ERANCI SCO $16, ggg' ggz 22; %Z 82 95%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD CALI FORNI A 94105 :
PLEASANTON CALI FORNI A 94566 415 556. 6512
HA21 WeCP (415) 556-
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3,131,849 06/ 03/ 08 65%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $1;$ig§' slgé 8‘135 g‘llj gg 50%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 !
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901- 5567 (415) 356- 6512
HML wecP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON  JENNIE NI ELSON $1, 464, 057 08/ 29/ 05 68%
04-1123c4 ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1,304,516 09/09/05 90%
ER£)1187'(009) E NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA. CA 94044 $1,779  06/19/09
o VETLAND CREATI ON AND RESTORATI ON }
SONOVA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1- 38.0/38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $281, 206, 550 12/ 13/ 06 39%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $101, 349,006 01/03/07 36%
ACST-1187- (011) E $3, 830,471 08/ 05/ 11
LI NDAMAR BOULEVARD PACI FI CA CA 94044
11-87 0- (1EE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD CA 94520- 5322 (510) 325. 7405
1187- 011-()
HE14 SWPPP
04- SM 1- 39. 6/ 40. 1 I N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON, | NC LAW CLI FFORD $42,351, 784 02/ 23/ 06 98%
- . . ’ ’ 0
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $41, 299,829 03/13/06 97%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $716,001 12/ 06/ 08
--0) PACI FI CA, CA 94044 PACI FI CA, CA 94044
BRI DGE CONSTRUCTI ON ' (650) 738- 3818
HE14 SWPPP
04- SM 1-40. 7/ 47. 7 I N SAN MATEO AND ALAMEDA COUNTI ES AT M DSTATE BARRI ER, | NC. AHVADZADEH, ALI $477,125 05/22/08  100%
04- 0E3204 VARI QUS LOCATI ONS P.O BOX 30550 3410 MANDELA PARKWAY $447, 328 f{g; ;g; 82 100%
REPLACE METAL BEAM GUARD RAI L
STOCKTON, CA 95213- 0550 OAKLAND, - CA 94608 10/ 31/ 08

(510) 450- 3990 COVPLETED
Hw WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $10, 881, 900 08/19/08 27%
04-270844 COUNTI ES AT VAR OUS LOCATI ONS P. O BOX 2909 280 BEALE STREET $339,495  09/08/08 3%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARR! ER SAN FRANG SCO, CA 94105 $13,498 03/ 30/ 09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 92-13. 4/13. 4 I'N SAN MATEO COUNTY IN FOSTER CI TY  PROVEN MANAGEMENT, |NC FRED BOOSHEHR! $2, 677,878 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 654, 254 12/ 21/ 05 0%
AC?I;—!- P092- (035) E VARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/ 21/07 42%
04- 235764 SOUTH OF ROUTE 84/101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $;§' ggg gi; 225 23 5204
0.2 KM SOUTH OF HI LLSDALE BOULEVARD AN JCSE. CA 95122 SAN JOSE, CA 95122 '
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-6.6/11. 9 I'N SAN MATEO COUNTY | N REDWOOD CI TY, DESI LVA GATES CONSTRUCTION  SAI DI AN JACOB $3, 183,050 05/ 08/ 08 68%
04- 1E0704 SAN CARLOS, BELMONT AND SAN MATEO PO BOX 2909 1007 KNOX AVENUE $3, ig; égg f{g; gg; gg 96%
HOT M XED ASPHALT SURFACI NG :
DUBLIN CA 94568 SAN JOSE CA 95122
(408) 254- 5823
HML wecP
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
0A4c|-\1§|§1(2)‘11-(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O.BOX 2910 2350 PAGE M LL RD $9, 107, 123 835 2(2); 8; 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH LI VERVORE CA 94551 PALO ALTO CA 94304
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN H GHWAY
HB4C SWPPP SATIS
04- SM 101-13.5/17. 9 IN SAN MATEO COUNTY | N SAN MATEOQ, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $123, 934, 617 02/ 23/ 07 53%
04-264204 BURLI NGAVE AND M LLBREA AT VARIOUS PO BOX 2909 1101 CHESS DRI VE $86, 801, 351 03/ 16/ 07 9
HPLU- 6204- ( 060) L 01 CHESS $5, 223,620 01/29/10  ©9%
620-4 06- () LOCATI NS DUBLI N CA 94568 FOSTER GITY, CA 94404
CONSTRUCT LANES (650) 573- 4334

--0)
HB4N Swepp
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 10. 8/ 26. 7 IN SAN MATEO COUNTY | N VAR QUS CI TI ES GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $20, 740, 683 01/11/07 95%
2‘5 &02284_ U E AND VARI OUS LOCATI ONS 2301 KERNER BLVD, SUI TE B SAN 280 BEALE STREET $19?$2§2’ ?ZZ ggﬁj 8; 98%
(111) RESURFACE ASPHALT CONCRETE PAVEMENT RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 ’
-0 (415) 256- 1525
HA23 SWPPP
04- SM 280- 25. 4/ 0 IN SAN MATEO COUNTY I N DALY CI TY AT PETERSON CHASE GENERAL HUPE, JEFF $424, 722 04/08/08 97%
04- 4M3304 0.4 KM NORTH OF ROUTE 1/280 ENG NERRI NG CONSTRUCTI ON, | NC80 BEALE STREET iggg, 222 flﬂllj gg; 82 94%
SEPARATI ON 1792 KAl SER AVENUE SAN FRANCI SCO, CA 94105 '
| NSTALL OVERHEAD Sl GNS .
I RVINE, CA 92614-5706 (510) 867- 6726
HB4N WeCP
04- SM 380-5. 0/ 6. 3 I N SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1, 994,417 08/ 14/ 06 0%
04-294624 VARI QUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKW $1, 643,980 08/28/06 0%
I ),\::)8 1 0(2 (E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET QAKLAND, CA 94608 $10, 540 09/07/10
-0 SAN RAFAEL, CA 94901- 4886 (510) 385- 6755 PLANT EST
HA25 SWPPP SATIS
04-SOL-12-1.5/2.8 I N SOLANO COUNTY NEAR FAI RFI ELD ON  GHI LOTTI CONSTRUCTI ON COVMPANY CHANG ZI, DAVE $5,812,490 12/ 20/ 07 92%
04- 0A0404 5,554,472 01/ 14/ 08
ACST. POL3- (098) E ROUTE 12 FROM 1.5 KM WEST OF RED TOP 2301 KERNER BLVD STE E 370 CHADBOURNE RD. 21 Soa anl oA 08 98%
ROAD TO 0.58 KM EAST OF RED TOP ROAD STE A 1 €84
N (P?' 12 0-(85) CONSTRUCT TRUCK CLI MBI NG LANE SAN RAFAEL, CA 94901 FAI RFI ELD, CA 94533
LBAN SWPPP (707) 429- 6222
04- SOL- 37-8. 0/ 10. 5 I N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, |NC HANSON, JI' M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $3;;, ggg 125 islaj 28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 QAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HEL4 WPCP SATIS
04- SOL-37-/0 I N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS-  PERPETUO MANGLO $1, 246,000 05/27/08 0%
04- 0E5104 CREEK BRI DGE VEST COAST 2320 COURAGE DRI VE $0 06; 20; 08 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE SU TE 106 $0 07/08/09

FAI RFI ELD, CA 94533 SUSPENDED

BENICI A, CA 94510
(707) 428- 2029

HVB SWPPP
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12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0OL-80-1.7/42.7 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS PAVE- TECH, | NC MANGLO PERPETUO $704, 905 04/22/08 100%
04- 0E8104 TREAT BRI DGE DECK AND SEAL JO NTS 924 W RIALTO AVENUE 2320 COURAGE DRI VE $606, 3gg 2?; 2% 82 100%
RIALTO, CA 92376 SU TE 106 11/14/ 08
FAI RFI ELD, CA 94533 COWPLETED

. - (707) 428- 2029

04- SOL-80-3.9/8. 1 I N SOLANO AND NAPA COUNTIES INAND O C. JONES & SONS, INC BUTTERS CARL $18, 940,389 12/ 05/ 07 96%

2\4CI &Téggg_(gsz) c NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $18;$;ig' géé g;gi; 8; 95%
TENNESSEE STREET OVERCROSSI NG TO 106 '

--0) AVERI CAN CANYON ROAD OVERCROS BERKELEY, CA 94710- 1774 FAlRFI ELD, CA 94533

HA22 SVPPP REHABI LI TATE ROADWAY (707) 428- 2060

DARI N KI SHI YAMA

370 CHADBOURNE ROAD
SUITE A

FA RFI ELD, CA 94534
(707) 436- 2210

04- SOL-80-8.1/12.9 I N SOLANO COUNTY I N VALLEJO AND GHI LOTTI BROS.
04-240944 FAI RFI ELD FROM AVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E
ACI M- 080-(354) E OVERCRCSSI NG TO GREEN VALLEY CREEK

-0 W DEN FREEWAY AND BRI DGES

$20, 912,165 06/ 20/ 08 11%
$2, 254,122 07/ 21/08

11%

$1, 428,386 03/11/11

FAI RFI ELD, CA 94534

HA22 SWPPP

04- SOL-80-11.4/20.1 I'N SOLANO COUNTY | N FAI RFI ELD FROM O C JONES & SONS, | NC SANTI AGO, GERRY $27, 305, 274 06/ 04/ 08 33%

04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $11, 361,599 06/24/08 42%
HPLU- 6204- ( 066) E RV $3,591,547 12/ 31/08
62-04 0-(6 B:A:Sr ES PARKUIAY BERKELEY, CA 94510 SUITE 106
——()- o9 TRUCT HOV LANES ' PAl RFI ELD, CA 94533
. - (707) 428- 2197

04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4, 056, 7;3 (1);5 225 82 100%
1792 KAl SER AVENUE Sul TE 106
I RVINE, CA 92614-5706 F?'O;QFL;D’HSQ 94526
HA22 WeCP (707) 428-
04- SOL- 80-13. 8/ 0 I'N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER | NC $646, 600 08/ 22/ 08 0%
04- 3A8104 FAI RFI ELD AT THE CORDELI A TRUCK P O BOX 30550 $0  09/10/08 0%

| NSPECTI ON FACI LI TI ES $0
REPLACE WEI GH STATI ON MESSAGE Sl GNs  OTOCKTON CA 952130550
(209) 944- 9565

HA42 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 14. 3/ 0 I N SOLANO COUNTY NEAR FAI RFI ELD AT  JOHNSON MECHANI CAL DUAN, FRANK $452,738 08/27/07  100%
04-1A1104 THE CCRDELI A TRUCK | NSPECTI ON P.O BOX 404 3401 REGATTA BLVD. $437, 828 2519; ;71; 8; 100%
FACI LI TY WESTBOUND Rl CHVOND, CA 94804
BLK GROVE, CA 95779 ' 11/ 24/ 08
VEI GH STATI ON | MPROVEMENT (510) 231- 7139
HA42 WeCP
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY | N FAI RFI ELD AND GHI LOTTI BROS, INC DARI N KI SHI YAMA $36, 300, 837 03/ 18/ 08 51%
T soye VOVUEFRMOSMLEWS G s AWOVRESITEE  omoweame o  SUSTS WIS o
-0 0.7 MLE EAST OF LEI SURE TOW FAIRFIELD, CA 94534
. FAl RFI ELD, CA 94534
A2 S OVERLAY AND CRACK SEAL (707) 436- 2210
04- SOL- 80-/44. 7 I N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1,414,217 04/ 23/ 08 67%
04- 4A5344 VAR OUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. 2222* ggg 825 1(2)5 gg 59%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
SAN JOBE, CA 95133 Rl CHMOND, CA 94804
(510) 385- 7163
HB4N WeCP
04-SOL-113-/12.5 I'N SOLANO COUNTY NEAR DI XON FROM TREVOR FARNAM SANGALANG, RONALD $516, 443 06/ 16/ 08 83%
04-1E1104 ROUTE 12 TO 0.3 M LE SOUTH OF 216 KENROY LANE 370 CHADBOURNE ROAD $§83’ %% (1)(135 g;; gg 96%
Bl NGHAMION ROAD SU TE A !
ROSEVI LLE, CA 95678 11/ 24/ 08
COLD PLANE AND RESURFACE ASPHALT FAl RFI ELD, CA 94534
VL VPCP (707) 429- 6220
04- SOL- 680-1.5/13. 1 I N SOLANO COUNTY NEAR BENI CI A AT LAKE OC JONES & SONS, |NC GENERAL SIDHU, BALJIT $606, 075 08/ 06/ 07 0%
04- 258724 HERMAN VI STA POl NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $6é; ggg 825 %5 8; 0%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUITE 106 '
BERKELEY. CA 94710 FAI RFI ELD, CA 94526 PLANT EST
HA22 WeCP ’ (707) 428- 2198 SATI S
04- SON-1-19. 9/ 25 IN SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895,702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 :g 06/ 18/ 08 0%

NORTH OF RUSSI AN GULCH

ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004

(707) 763- 2891
HML WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-22.9/0 I'N SONOVA COUNTY NEAR JENNER AT 2.8 ROBERT J FRANK CONSTRUCTI ON LEONARD BRAJNI KOFF $112,510 08/ 15/08 73%
1 NEFTH F JENER Ine 4030 o3 DENTAL RO SLI0T 090808 agy
STORM DAMAGE REPAI R 2806 TARMAC ROAD BLDG A ' 11/ 25/ 08
REDDING, A 96003 SANTA FOSA, CA 95401
HA23 WPCP (707) 566-
04- SON- 1- 26. 6/ 26. 7 I'N SONOVA COUNTY NEAR JENNER 3.4 KM GORDON N BALL, INC LEONARD BRAJNI KOFF $1, 986,732 09/26/08 1%

$39, 780 10/ 15/ 08

04- 358404 NORTH OF RUSSI AN GULCH BRI DGE 33 CAM LLE AVENUE
4030 OCCI DENTAL ROAD $39, 780 04/ 30/ 09

ER 43G0-(004) E CONSTRUCT TI E BACK RETAI NI NG VALL BLDG A
0 ALAMD, CA 94507

SANTA ROSA, CA 95401
(707) 566- 3949

2%

HA23 SWPPP

04- SON-12-17.7/T18.5
04- 0E3604

I'N SONOMA COUNTY | N SANTA ROSA FROM J A GONSALVES & SON MONEMZADEH, FARCKH $541, 682 01/29/08  100%
1009 CLEGG CT., STE D $566, 870  03/14/08 0,

VALLEJO STREET TO SANTA ROSA CREEK P O BOX 6558
$0 11/21/08

BRI DGE NAPA, CA PETALUWA, CA 94951 11/ 24/ 08
REPLACE ASPHALT CONCRETE SURFACI NG (707) 769- 5695

WPCP

04- SON-101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, INC MONEMZADEH, FAROCKH $1,514,206 05/15/08 51%

2&?&38‘1‘_(140) c OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OITO Cl RCLE 1009 CLEGG COURT, $1;$2§Z' ;gg 82; %g; gg 68%
o1 100 M LE NORTH OF DUTCHER CREEK RQAD SAGRAVENTO. CA 95822 SuU TE D '
81 -(0B) | NSTALL METAL BEAM GUARD RAI L ' PETALUMA, CA 94954
‘Bl PCP (707) 769- 5695
04- SON- 101-13. 6/ 23. 1 I N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE AND HESTER DAVI D BARTEL $2, 235,968 09/ 10/ 07 93%
04- 272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE 3410 MANDELA PRKY $1?$f§§’ 822 125 225 21 73%
PLANTI NG AND | RRI GATI ON OAKLAND, CA 94608 :
OAKLAND, CA 94603 '
(510) 385- 6755
HB5 SWPPP
04- SON- 101-19. 5/ 21. 6 I N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $76, 041, 841 03/ 10/ 06 86%
04- 245414 VARI OUS LOCATI ONS P O BOX 620 4 DENTAL D $75, 093,230 03/27/06 0
ACNH- QLO1- (107) E 030 o ROA $1, 843,818 04/21/09 2%

L 62-04 0-(9)

--0)
HE13 Swepp

W DEN FREEWAY TO 6 LANES

NORTH HI GHLANDS, CA 95660

SANTA ROSA, CA 95403
(707) 566- 3956
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-21.7/29. 3 I'N SONOMA COUNTY | N AND NEAR SANTA O C JONES AND SONS | NC $77,801, 475 10/ 29/ 08 0%
04- 0A10U4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FOURTH STREET $0  11/14/08 0%
ACNH QLO1- (148) B STEELE LANE UNDERCROSSI NG TO 0.5 KM N $0
LU62-04 0- (9L ) OF WNDSOR LANE UG BERKELEY CA 94710
204- 069- () W DEN H GHVAY (510) 526- 3424
HB5 SWPPP
04- SON- 101- 38. 0/ 46 I'N SONOMA COUNTY AT LYTTON AND PAVE- TECH, | NC LEONARD BRAJNI KOFF $3, 890,209 05/ 06/ 08 60%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 924 W RI ALTO AVENUE 4030 OCCl DENTAL ROAD, $4$igel' 531 82; g;; gg 99%
LYTTON SPRI NGS ROAD UNDERCROSSI NG TO BLDG A '
CHI ANTI ROAD UNDERCROSSI NG RIALTO CA 92376 SANTA ROSA, CA 95401
GRI ND AND REPLACE PCC PAVEMENT .
VL VPCP (707) 566- 3956
04- SON-116-4.5/ 4.5 I'N SONOVA COUNTY NEAR DUNCANS M LLS AMLAND CORP $750, 395 08/ 26/ 08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0 09/ 26/ 08 0%
ER 43F6- (004) E CONSTRUCT SO L NAI L WALL $0
--() SAN JOSE CA 95132
(408) 929- 3949
HA23 WPCP
04- SON- 116-9. 5/ 0 IN SONOMA COUNTY NEAR NORTHWOOD AT~ GORDON N. BALL, INC. BRAJNI KOFF, LEONARD $302,161 10/25/05  100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $289,638 11/02/05 0,
ER- 37A9- (004) E STORM DAVAGE REPAI R $0 11/06/ 08
--0) SAN RAMON, CA BLDG A 11/ 06/ 08
SANTA ROSA, CA 95401 OVER RUN
A3 SWPPP (707) 566- 3956
04- VAR- -/ 0 IN ALAVEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 333,954 01/ 30/ 08 36%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. $;f7531 ggg 225 835 gg 14%
COUNTI ES AT VARI QUS LOCATI ONS RI CHVOND, CA 94804 '
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 385. 7163
HB1 WPCP
04- VAR- -/ 0 IN SANTA CLARA COUNTY AT VARI QUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
24(:_3%-5;(2)2‘51-(038& LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
I NSTALL TRAFFI C OPERATI ON SYSTENMS
X0- 85 0- (8E) SAN JOSE, CA 95132 (S4Ag'8;2§§’ 5;:2695122
--() )
HB4N WPCP
Totals: Authorized Final Amt: $3, 744, 834, 460 Completed to Date: $2,019, 883,499  Work ThisMonth: $99, 499, 117
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04- ALA- 13- 6.
04- ALA-24-1.
04- ALA-80- 1.
04- ALA-80- 1.
04- ALA-80- 1.
04- ALA- 84- 3.
04- ALA-84-21.0/23.1
04- ALA- 84- 4.
04- ALA-92-4.
04- ALA-238-14.2/16.7
04- ALA-260-1.1/1.8
04- ALA-580-7.8/13.2

4/8.3
8/6.2
0/1.7
6/3.5
712.1
8/0

9/5.9
8/6.7

04- ALA-580-/30. 8

04- ALA-680-1.2/1.5
04- ALA-680-3.3/6.4
04- ALA-880- 3. 3/ 20. 8

04- ALA-880-/2.9

04- ALA- 5706-

/10

04- CC-4-40.8/48. 4
04-CC-24-.1/8.3
04-CC-80-2.8/4.1
04-CC-80-3.4/3.8

Statement of Ongoing Contracts - Index

Contract

04- 2707A4
04- 4A5354
04-0120L4
04- 012034
04- 014034
04- 448104
04- 172404
04- 444004
04- 016014
04- 249044
04- 445404
04-290844
04- 4A5314
04- 251804
04- 253794
04- OE7804
04-2332U4
04- 207774
04- 1E0804
04- 269604
04- OE8204
04- 2A0304

Page
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04-CC-80-5.9/0

04- CC-80-12.6/13.8
04- CC-80-13.6/0
04-CC-580-6.1/7.8
04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04-MRN-1-5.1/7.2
04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6
04- MRN-131-2.5/2.5
04- NAP- 29-12.1/13.5
04- NAP- 29-19.4/21.7
04- NAP- 29- 38. 8/ 38. 8
04- SCL-35-7.7/14.1
04- SCL-85-.3/0

04- SCL-85-3.9/5.6

Statement of Ongoing Contracts - Index

Contract

04- 1A2504
04- 0130E4
04- 0130K4
04- 3A7604
04- 0060A4
04- 0060H4
04- 452504
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 4A5334
04- 355904
04- 120634
04- 4A2204
04- 356004
04- OE8304
04- OE5604
04- OE1204

Page
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04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL- 101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL-101-11.4/0
04- SCL- 101-/52.6
04- SCL- 237-5.3/5.7
04- SCL- 280- 4.0/ 18. 4
04- SCL- 880-3.6/5. 4
04- SCL-5736-/0
04-SF-1-.6/5.9
04-SF-1-.7/5.5

04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-101-9.1/9. 4
04- SF-280-/7.5

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1
04-SM 1-40.7/47.7

Statement of Ongoing Contracts - Index

Contract

04- 165934
04- 165944
04- 0A1304
04- OE4304
04- 0A2404
04-2L0704
04- 4A5324
04- 2332F4
04- OE7504
04- 253404
04-1247A4
04- 162524
04-162514
04- 0435V4
04- 0120R4
04- 0120F4
04- 449404
04- 2A9904
04-1123G4
04-1123U4
04- 1123K4
04- OE3204

Page
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04-SM 1-43.2/48.6
04- SM 92-13.4/13. 4
04- SM 101-3.5/11
04- SM 101-6.6/11.9
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-10. 8/ 26.7
04- SM 280-25.4/0
04- SM 380-5.0/6. 3
04-S0OL-12-1.5/2.8
04- SOL-37-8.0/10.5
04- SOL-37-/0
04-SOL-80-1.7/42.7
04-SOL-80-3.9/8.1
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0
04- SOL-80-14.3/0
04- SOL- 80-20.1/30.6
04- SOL-80-/44.7
04-SOL-113-/12.5

Statement of Ongoing Contracts - Index

Contract

04-270844
04- 1A0204
04- 235764
04- 1E0704
04- 235724
04- 264204
04- 0C9604
04- 4MB304
04- 294624
04- 0A0404
04- 0T14F4
04- 0E5104
04- OE8104
04- 0T2404
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04- 1A1104
04- 4C1524
04- 4A5344
04- 1E1104

Page
12
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



District
Federal Aid
- -
- E-

Cnty Rt Pm
04- SOL- 680- 1. 5/ 13.
04- SON- 1- 19. 9/ 25
04- SON-1-22.9/0
04- SO\ 1- 26. 6/ 26. 7

04- SON-12-17. 7/ T18.

04- SON- 101- 2. 4/ 50

04- SON- 101- 13. 6/ 23.
04- SON-101-19. 5/ 21.
04- SON- 101- 21. 7/ 29.

04- SON- 101- 38. 0/ 46
04- SON-116-4.5/4.5
04- SON-116-9.5/0
04-VAR--/0
04-VAR--/0

04

Statement of Ongoing Contracts - Index

1

Contract

04- 258724
04- OE3504
04- 257004
04- 358404
04- OE3604
04- 1A6504
04- 272434
04- 245414
04- 0A10U4
04- 3A0304
04- 357704
04- 253004
04- 010904
04- 151284

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$141, 800, 310
$275, 089, 055

Work Comp

$90, 145, 672
$191, 179, 708



District
Federal Aid
-S-
- SH
- ER-

District Total:

04

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

STORM DAMAGE REPAI R

Statement of Ongoing Contracts-Summary

District

04

Work completed this Period:

Bid + CCO

$475, 591, 241
$2, 193, 537, 384
$47,774, 678
$611, 041, 793
$3, 744, 834, 460

Work Completed ThisPerio
$3, 200, 516

$3, 200, 516

Work Comp
$242, 441, 360
$1, 035, 459, 335
$43, 594, 029
$417, 063, 395
$2, 019, 883, 499
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